

Supervisor's comments

Annexure - 1

Week no.	Supervisor's Comment (about general project progress and individual contribution towards the project)	Supervisor's Signature with date
W E E K 1	Problem study and basic system. – Studied the three reference papers and found the gap: none of them connects a lecture's audio, slides and paper together. – Built the basic question-answering system (read PDFs and audio, search, answer with citations). This is our comparison baseline.	
W E E K 2	First test on a real lecture; matching audio to slides. – Tested on a 23-minute talk with 27 slides. The basic system fails when the answer needs both audio and slides. – Built the first link: which slide was on screen at each moment of the talk. 76% correct vs 57% for the papers' method.	
W E E K 3	Completed the linking layer. – Added links from figures to the text explaining them, and from speech like 'as you can see here' to the figure being pointed at. – Added the research paper as a third document. Total: 209 pieces of evidence, 354 links.	
W E E K 4	Using the links during search. – Search now follows the links to bring in evidence that normal search misses. – On the test questions: basic search finds 33% of the needed evidence; with links 42%; combined with re-searching 75%. 250 automated tests pass.	
W E E K 5	Balanced evidence selection and reporting. – Added a final step that picks evidence covering text, figures and audio together instead of repeats. Best result: 71% of needed evidence found. – Wrote the technical report. Next: grow the test set from 4 to about 28 questions.	
W E E K 6		
W E E K 7		

W E E K 8		
W E E K 9		
W E E K 10		
W E E K 11		
W E E K 12		
W E E K 13		
W E E K 14		
W E E K 15		

W E E K 16		
W E E K 17		
W E E K 18		
W E E K 19		
W E E K 20		
W E E K 21		
W E E K 22		
W E E K 23		

W E E K 24		
W E E K 25		
W E E K 26		
W E E K 27		
W E E K 28		
W E E K 29		
W E E K 30		
W E E K 31		

W E E K 32		
W E E K 33		
W E E K 34		
W E E K 35		
W E E K 36		
W E E K 37		
W E E K 38		
W E E K 39		

W E E K 40		
W E E K 41		